



County Assessors Mapping Program

Status as of 1/15/03



Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information Office website once every month. The State Land Information Board and other major stake-holders are on an email distribution list that will contain a quick summary of the program status and a link to the detailed report on the website. For additional information, visit the County Assessors Mapping Program (CAMP) website at:

<http://www.gis.state.ar.us/AGIO/CAMP/status.asp>

Below is a list of County Assessors Mapping Program (CAMP) milestones:

- 47 counties have indicated they intend to join the CAMP program
- 40 of these Counties have returned a signed Memorandum Of Understanding (MOU) confirming their spot in the program.

Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:

- AGIO is developing State Cadastral Standards
- With the various Counties underway AGIO has been requesting the point files and CAMA database from these Counties and verifying a sound link between the two databases.
- AGIO and AACD plan on meeting with CAMA providers to discuss standardization of CAMA database.

The following is a list of meetings that have taken place over the last month:

- *January 7-9* – Traveled to Charleston, SC for Cadastral Sub-committee meeting.
- *January 15* – Met with Page Kutait from Assessor Coordination Division about setting up a meeting with CAMA providers.
- *January 16* – Met with Washington Co. Officials and ESRI to discuss Washington Co. being part of an ESRI pilot program to test the new Geodatabase from ESRI.
- *January 21* – Met with Van Buren Co. Officials to discuss CAMP program and it's benefits.
- *January 22-24* – CAMP training for the second 10 Counties.

Status Overview

The second group of 10 counties have been through the training and are getting started with Phase I. Things are moving along well with the initial 10 Counties, some having as much as 20% of the county completed for Phase I. We are continuing to have more counties sign on for CAMP. After my trip to Charleston, SC for the Cadastral Subcommittee meeting, AGIO is closer in the development of State Cadastral Standards for Phase II.

Figure 1




Table 1

County	Status	Status Date
Carroll County	Needs to be contacted	1/16/02
Cleburne County	County is scheduled to begin Phase I	1/16/02
Greene County	County is currently working on Phase I and has 200 points placed	1/16/02
Hot Spring County	Needs to be contacted	1/16/02
Izard County	Scheduled to begin Phase I	1/16/02
Lincoln County	County currently has points for CAMA entries, all that is required is adding the Parcel-id number and linking to CAMA database.	1/16/02
Lonoke County	County is well into Phase I with nearly 25% of CAMA entries captured	1/16/02
Madison County	Scheduled to begin Phase I	1/16/02
Miller County	Counties Digital Cadastral data is being developed by a contractor.	1/16/02
Mississippi County	Started Phase I on 11/9/02 and has approximately 150 points placed	1/16/02
Nevada County	Needs to be contacted	1/16/02
Newton County	Needs to be contacted	1/16/02
Prairie County	County parcel data is being created by Planning and Development District	1/16/02

Pulaski County	County has started Phase II	1/16/02
Searcy County	County is scheduled to begin Phase I	1/16/02
Washington County	County is scheduled to begin Phase I and will be attending the training workshop schedule for January 22-24, 2003	1/16/02
Yell County	County is scheduled to begin Phase I	1/16/02
Arkansas County	County is scheduled to begin Phase I	1/16/02
Ashley County	County is scheduled to begin Phase I	1/16/02
Baxter County	County needs to be contacted	1/16/02
Benton County	County is scheduled to begin Phase I and will be attending the training workshop scheduled for January 22-24, 2003	1/16/02
Boone County	County is scheduled to begin Phase I and will be attending the training workshop scheduled for January 22-24, 2003	1/16/02
Bradley County	Needs to be contacted.	1/16/02
Calhoun County	County is scheduled to begin Phase I	1/16/02
Chicot County	County is scheduled to begin Phase I and will be attending the training workshop scheduled for January 22-24, 2003	1/16/02
Clark County	Needs to be contacted	1/16/02
Clay County	Needs to be contacted	1/16/02
Cleveland County	Needs to be contacted	1/16/02
Columbia County	Needs to be contact.	1/16/02

Conway County	County began Phase I and has 100 points placed	1/16/02
Craighead County	County is scheduled to begin Phase I in mid January	1/16/02
Crawford County	County is scheduled to begin Phase I as well as some of the data being created by Planning and Development District	1/16/02
Crittenden County	Needs to be contacted	1/16/02
Cross County	County has started Phase I and has 800 points placed.	1/16/02
Dallas County	Needs to be contacted	1/16/02
Desha County	Scheduled to begin Phase I	1/16/02
Drew County	County is scheduled to enter Phase I	1/16/02
Faulkner County	County started Phase I and has 800 points placed	1/16/02
Franklin County	County is scheduled to begin Phase I and will attend the training workshop scheduled for January 22-24, 2003	1/16/02
Fulton County	County is scheduled to begin Phase I	1/16/02
Garland County	Scheduled to begin Phase I	1/16/02
Grant County	Needs to be contacted	1/16/02
Hempstead County	County is scheduled to begin Phase I	1/16/02
Howard County	County is scheduled to begin Phase I	1/16/02
Independence County	County is scheduled to begin Phase I and will attend the training workshop scheduled for January 22-24, 2003	1/16/02

Jackson County	County is scheduled to begin Phase I	1/16/02
Jefferson County	County has started Phase I and has 2800 points placed	1/16/02
Johnson County	County is scheduled to begin Phase I	1/16/02
Lafayette County	County needs to be contacted	1/16/02
Lawrence County	County is scheduled to begin Phase I	1/16/02
Lee County	Needs to be contacted	1/16/02
Little River County	Needs to be contacted	1/16/02
Logan County	Needs to be contacted.	1/16/02
Marion County	Needs to be contacted	1/16/02
Monroe County	Needs to be contacted	1/16/02
Montgomery County	County is scheduled to enter Phase I	1/16/02
Ouachita County	Needs to be contacted	1/16/02
Perry County	Needs to be contacted.	1/16/02
Phillips County	Needs to be contacted	1/16/02
Pike County	Needs to be contacted	1/16/02
Poinsett County	County scheduled to begin Phase I and will be attending the training workshop scheduled for January 22-24, 2003	1/16/02

Polk County	County is scheduled to begin Phase I and will be attending the training workshop January 22-24, 2003	1/16/02
Pope County	County has begun Phase I and has 1000 points placed	1/16/02
Randolph County	County scheduled to begin Phase I	1/16/02
Saline County	County data being produced by a contractor	1/16/02
Scott County	County data is being created by Planning and Development District	1/16/02
Sebastian County	County data being created by contractor	1/16/02
Sevier County	County is scheduled to begin Phase I	1/16/02
Sharp County	County has begun Phase I and has approximately 100 points placed	1/16/02
St. Francis County	County is scheduled to begin Phase I	1/16/02
Stone County	County is scheduled to begin Phase I	1/16/02
Union County	County is scheduled to begin Phase I	1/16/02
Van Buren County	Needs to be contacted	1/16/02
White County	County has started Phase I and has 700 points placed	1/16/02
Woodruff County	County is scheduled to begin Phase I	1/16/02