



County Assessors Mapping Program

Status as of 10/15/03



Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information Office website once every month. The State Land Information Board and other major stake-holders are on an email distribution list that will contain a quick summary of the program status and a link to the detailed report on the website. For additional information, visit the County Assessors Mapping Program (CAMP) website at:

<http://www.gis.state.ar.us/AGIO/CAMP/status.htm>

Below is a list of County Assessors Mapping Program (CAMP) milestones:

- Desha County and St. Francis County have taken Phase II training
- 65 counties have signed on to the Program
- 54 have taken Phase I training
- 8 have begun to build Phase II polygons

Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:

- AGIO has a meeting with representatives from AHTD to discuss some of the benefits of CAMP Phase I (point) data
- AGIO has an outline drafted for State Cadastral Standards
- AGIO has requested points files from the Counties currently underway to check the linkage between the CAMA database and the points file.
- We are currently looking at pilot counties to set up a direct connection between the ArcGIS points layer and the Windows based CAMA system.

The following is a list of meetings that have taken place over the last month:

- Attended the County Assessor Summer Conference
- Met with Desha and St. Francis Counties for Phase II training
- A letter was sent to all CAMP counties to inform them about sending a monthly status report which will be compiled and included in this monthly report.
- A disclaimer has been sent to all Phase II counties. This disclaimer will be printed along with any maps that are printed using the GIS data.

Status Overview

We have gotten 54 counties trained and started, with 8 of these counties started in Phase II. Desha and St. Francis County have completed Phase I and have taken Phase II training and begun to build polygons. This brings the number of Counties started with Phase II up to 8. With more to come very shortly. A breakdown as to where each county stands is provided below. We are currently attempting to identify a county that will be the pilot for creating a 'live' link between the ArcGIS points file and the CAMA database. We are also in the final stages of creating a rough draft of the State Cadastral Mapping Standard.

For a breakdown of each county visit the new clickable map at:

http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable_map/Status_10_15_03.htm

Or see map below for a State wide overview:




Table 1

Carroll	Not interested at this time	10/15/03
Cleburne	County took training in Jan. and has 10,702 points placed	10/15/03
Greene	County began Phase I in Nov. 2002 and has 3101 points placed. And has shown No Progress this month.	10/15/03
Hot Spring	County took training in Mar. 2003 and has just received hardware and software. But has shown No Progress this month	10/15/03
Izard	County began Phase I in Mar. 2003 and has 1000 points placed. And has shown No Progress this month.	10/15/03
Lincoln	County took training for Phase I in Mar. 2003 and points for CAMA entries were created by another entity, all that is required is adding the Parcel-id number and linking to CAMA database. 562 points currently placed by the county. But has shown No Progress this month.	10/15/03
Lonoke	County began Phase I in Nov 2002 and has 14,331 points captured	10/15/03
Madison	County began Phase I in Mar. 2003 and has 5350 points placed	10/15/03
Miller	Counties Digital Cadastral data is being developed by a contractor.	10/15/03
Mississippi	Started Phase I on Nov. 2003 and has 7500 points placed. But has shown No Progress this month.	10/15/03
Nevada	Not interested at this time	10/15/03
Newton	County has taken Phase I but has shown No Progress.	10/15/03
Prairie County	County parcel data is being created by Planning and Development District	10/15/03

Pulaski	Not interested at this time	10/15/03
Searcy	County has started Phase I but has shown No Progress	10/15/03
Washington	County began Phase I in Jan. 2003, and coordinating with the City of Fayetteville and the City of Springdale they have captured 64,381 points. And has started Phase II with 5314 polygons captured	10/15/03
Yell	County took training in April 2003 and has yet to begin capturing points	10/15/03
Arkansas	County has started Phase I and has 3321 points placed. But has shown No Progress this month.	10/15/03
Ashley County	County began Phase I in Mar. 2003 and has captured 7108 points. But has shown No Progress this month	10/15/03
Baxter	Not interested at this time	10/15/03
Benton	County took Phase I training in Jan. 2003, they are receiving the final delivery from contractor and finishing up Quality Control of the data.	10/15/03
Boone	County started Phase I in Jan. 2003 and has 20,310 points captured	10/15/03
Bradley	County took Phase I training in Mar. 2003, has received software and hardware but has yet to begin capturing points.	10/15/03
Calhoun	County took Phase I training in Mar. 2003 and has shown No Progress.	10/15/03
Chicot	County took Phase I training in Jan. 2003 and has yet to start capturing points.	10/15/03
Clark	Scheduled to take Phase I training	10/15/03
Clay	County began Phase I in Mar. 2003 and has 100 points placed	10/15/03
Cleveland	Not interested at this time	10/15/03
Columbia	Not interested at this time	10/15/03

Conway	Has completed Phase I and waiting to receive funding for employee for Phase II	10/15/03
Craighead	County began Phase I in Jan. 2003 and has approximately 4828 points placed. And has shown No Progress this month	10/15/03
Crawford	County has begun Phase II and has 7567 parcel polygons built.	10/15/03
Crittenden	Not interested at this time	10/15/03
Cross	Has completed Phase I and has begun Phase II and has 3000 parcels built	10/15/03
Dallas	Not interested at this time	10/15/03
Desha	Has Completed Phase II training and has begun to capture polygons	10/15/03
Drew	County has begun Phase I but has shown No Progress	10/15/03
Faulkner	County started Phase I in Nov. 2003 and has approximately 15,091 points placed	10/15/03
Franklin	County started Phase I in Jan. 2003 and has 200 points placed. But has shown No Progress this month	10/15/03
Fulton	County has started Phase I and has 721	10/15/03
Garland	County has begun Phase I but has shown No Progress this month	10/15/03
Grant	County took training in Mar. 2003 and has yet to begin capturing points	10/15/03
Hempstead	County took training in Mar. 2003, and has 735 points placed but has shown No Progress	10/15/03
Howard	County took Phase I training in Mar., and has 697 points placed. But has shown No Progress	10/15/03
Independence	County began Phase I in Jan. 2003 and has 3974 points placed. But has shown No Progress this month	10/15/03

Jackson	County began Phase I in Mar. 2003 and has captured 2355 points.	10/15/03
Jefferson	County began Phase I in Nov. 2002 and has 23788 points placed. But has shown No Progress this month	10/15/03
Johnson	County has begun Phase I but has shown No Progress	10/15/03
Lafayette	Not interested at this time	10/15/03
Lawrence	County began Phase I in Mar. and has 3000 points placed but shown No Progress this month	10/15/03
Lee	Not interested at this time	10/15/03
Little River	County is scheduled to begin Phase I	10/15/03
Logan	Not interested at this time.	10/15/03
Marion	County has begun Phase I but is waiting for software to arrive	10/15/03
Monroe	County is scheduled to begin Phase I	10/15/03
Montgomery	County has begun Phase I but has shown No Progress this month	10/15/03
Ouachita	County has begun Phase I but has shown No Progress this month	10/15/03
Perry	Not interested at this time	10/15/03
Phillips	County began Phase I in Mar. 2003 and has 300 points placed. But has shown No Progress this month	10/15/03
Pike	Not interested at this time	10/15/03
Poinsett	County has begun Phase II and has 5261 polygons captured	10/15/03

Polk	County started Phase I in Jan. 2003 and has 11709 points placed but has shown No Progress this month	10/15/03
Pope	County began Phase I and has 14,402 points placed	10/15/03
Randolph	County took Phase I training in Mar. 2003 and has yet to start capturing points.	10/15/03
Saline	County has begun Phase I but has shown No Progress this month	10/15/03
Scott	County is scheduled to begin Phase I in June, point data is being created by an outside entity.	10/15/03
Sebastian	County Phase I data was created by contractor and has begun Phase II	10/15/03
Sevier	County is scheduled to begin Phase I	10/15/03
Sharp	County began Phase I in Nov. 2002 and has approximately 4593 points placed	10/15/03
St. Francis	County Phase I data is being created by 911 office and has taken Phase II training.	10/15/03
Stone	County entered into Phase I in Mar. 2003 and has 8000 points placed	10/15/03
Union	County is scheduled to begin Phase I	10/15/03
Van Buren	County has begun Phase I and has received points from 911 office and is currently adding parcel-id numbers.	10/15/03
White	County started Phase I in Nov. 2002 and has 8632 points placed but has shown No Progress this month	10/15/03
Woodruff	County has begun Phase I and has 1600 points captured but has shown No Progress this month	10/15/03