



# County Assessors Mapping Program

## Status as of 11/15/03



### Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information Office website once every month. The State Land Information Board and other major stake-holders are on an email distribution list that will contain a quick summary of the program status and a link to the detailed report on the website. For additional information, visit the County Assessors Mapping Program (CAMP) website at:

<http://www.gis.state.ar.us/AGIO/CAMP/status.htm>

Below is a list of County Assessors Mapping Program (CAMP) milestones:

- Desha County and St. Francis County have taken Phase II training
- 65 counties have signed on to the Program
- 54 have taken Phase I training
- 8 have begun to build Phase II polygons
- After a few months of investigation it has been determined that a direct 'live' connection to a SQL Server database will not be possible at this time due to software limitation.

### Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:

- AGIO has an outline drafted for State Cadastral Standards
- AGIO has requested Phase II parcel boundary files from the counties currently in Phase II for review.
- AGIO has requested points files from the Counties currently underway to check the linkage between the CAMA database and the points file.

The following is a list of meetings that have taken place over the last month:

- AGIO had a meeting with AHTD to discuss usefulness of CAMP. Polygon and point data has been requested from Benton and Washington Counties to use as a pilot project.


## Status Overview

We have gotten 54 counties trained and started, with 8 of these counties started in Phase II. The next Phase I training session will most likely be in January. After a few months of investigation it was confirmed that a direct 'live' link to a SQL Server CAMA database is not possible at this time due to software limitation. A nightly/weekly update will still have to be run to update the CAMP data with the CAMA database. The draft State Cadastral Standard has been finished and is being reviewed. A Cadastral I-Team meeting is being planned to begin the promulgation of the draft standard. A breakdown as to where each county stands is provided below.

For a breakdown of each county visit the new clickable map at:

[http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable\\_map/Status\\_11\\_15\\_03.htm](http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable_map/Status_11_15_03.htm)

Or see map below for a State wide overview:



**Table 1**

Carroll	Not interested at this time	11/15/03
Cleburne	County took training in Jan. and has 10,702 points placed	11/15/03
Greene	County began Phase I in Nov. 2002 and has 3101 points placed. And has shown No Progress this month.	11/15/03
Hot Spring	County took training in Mar. 2003 and has just received hardware and software. But has shown No Progress this month	11/15/03
Izard	County began Phase I in Mar. 2003 and has 1000 points placed. And has shown No Progress this month.	11/15/03
Lincoln	County took training for Phase I in Mar. 2003 and points for CAMA entries were created by another entity, all that is required is adding the Parcel-id number and linking to CAMA database. 562 points currently placed by the county. But has shown No Progress this month.	11/15/03
Lonoke	County began Phase I in Nov 2002 and has 15,185 points captured	11/15/03
Madison	County began Phase I in Mar. 2003 and has 5800 points placed	11/15/03
Miller	Counties Digital Cadastral data is being developed by a contractor.	11/15/03
Mississippi	Started Phase I on Nov. 2003 and has 7500 points placed. But has shown No Progress this month.	11/15/03
Nevada	Not interested at this time	11/15/03
Newton	County has taken Phase I but has shown No Progress.	11/15/03
Prairie County	County parcel data is being created by Planning and Development District	11/15/03

Pulaski	Not interested at this time	11/15/03
Searcy	County has started Phase I but has shown No Progress	11/15/03
Washington	County began Phase I in Jan. 2003, and coordinating with the City of Fayetteville and the City of Springdale they have captured 64,381 points. And has started Phase II with 5314 polygons captured	11/15/03
Yell	County took training in April 2003 and has yet to begin capturing points	11/15/03
Arkansas	County has started Phase I and has 9,361 points placed.	11/15/03
Ashley County	County began Phase I in Mar. 2003 and has captured 7108 points. But has shown No Progress this month	11/15/03
Baxter	Not interested at this time	11/15/03
Benton	County took Phase I training in Jan. 2003, they are receiving the final delivery from contractor and finishing up Quality Control of the data.	11/15/03
Boone	County started Phase I in Jan. 2003 and has 21,194 points captured	11/15/03
Bradley	County took Phase I training in Mar. 2003, has received software and hardware but has yet to begin capturing points.	11/15/03
Calhoun	County took Phase I training in Mar. 2003 and has shown No Progress.	11/15/03
Chicot	County took Phase I training in Jan. 2003 and has yet to start capturing points.	11/15/03
Clark	Scheduled to take Phase I training	11/15/03
Clay	County began Phase I in Mar. 2003 and has 100 points placed	11/15/03
Cleveland	Not interested at this time	11/15/03
Columbia	Not interested at this time	11/15/03

Conway	Has completed Phase I and waiting to receive funding for employee for Phase II	11/15/03
Craighead	County began Phase I in Jan. 2003 and has approximately 4828 points placed. And has shown No Progress this month	11/15/03
Crawford	County has begun Phase II and has 9009 parcel polygons built.	11/15/03
Crittenden	Not interested at this time	11/15/03
Cross	Has completed Phase I and has begun Phase II and has 8670 parcels built	11/15/03
Dallas	Not interested at this time	11/15/03
Desha	Has Completed Phase II training and has begun to capture polygons	11/15/03
Drew	County has begun Phase I but has shown No Progress	11/15/03
Faulkner	County started Phase I in Nov. 2003 and has approximately 17,159 points placed	11/15/03
Franklin	County started Phase I in Jan. 2003 and has 200 points placed. But has shown No Progress this month	11/15/03
Fulton	County has started Phase I and has 1065 points placed	11/15/03
Garland	County has begun Phase I but has shown No Progress this month	11/15/03
Grant	County took training in Mar. 2003 and has 338 points placed.	11/15/03
Hempstead	County took training in Mar. 2003, and has 735 points placed but has shown No Progress	11/15/03
Howard	County took Phase I training in Mar., and has 697 points placed. But has shown No Progress	11/15/03
Independence	County began Phase I in Jan. 2003 and has 5117 points placed.	11/15/03

Jackson	County began Phase I in Mar. 2003 and has captured 2647 points.	11/15/03
Jefferson	County began Phase I in Nov. 2002 and has 29120 points placed. But has shown No Progress this month	11/15/03
Johnson	County has begun Phase I but has shown No Progress	11/15/03
Lafayette	Not interested at this time	11/15/03
Lawrence	County began Phase I in Mar. and has 5813 points placed.	11/15/03
Lee	Not interested at this time	11/15/03
Little River	County is scheduled to begin Phase I	11/15/03
Logan	Not interested at this time.	11/15/03
Marion	County has begun Phase I but is waiting for software to arrive	11/15/03
Monroe	County is scheduled to begin Phase I	11/15/03
Montgomery	County has begun Phase I but has shown No Progress this month	11/15/03
Ouachita	County has begun Phase I but has shown No Progress this month	11/15/03
Perry	Not interested at this time	11/15/03
Phillips	County began Phase I in Mar. 2003 and has 300 points placed. But has shown No Progress this month	11/15/03
Pike	Not interested at this time	11/15/03
Poinsett	County has begun Phase II and has 5261 polygons captured	11/15/03

Polk	County started Phase I in Jan. 2003 and has 11709 points placed but has shown No Progress this month	11/15/03
Pope	County began Phase I and has 14,402 points placed	11/15/03
Randolph	County took Phase I training in Mar. 2003 and has yet to start capturing points.	11/15/03
Saline	County has begun Phase I but has shown No Progress this month	11/15/03
Scott	County is scheduled to begin Phase I in June, point data is being created by an outside entity.	11/15/03
Sebastian	County Phase I data was created by contractor and has begun Phase II	11/15/03
Sevier	County is scheduled to begin Phase I	11/15/03
Sharp	County began Phase I in Nov. 2002 and has approximately 5362 points placed	11/15/03
St. Francis	County Phase I data is being created by 911 office and has taken Phase II training.	11/15/03
Stone	County entered into Phase I in Mar. 2003 and has 11,220 points placed	11/15/03
Union	County is scheduled to begin Phase I	11/15/03
Van Buren	County has begun Phase I and has received points from 911 office and is currently adding parcel-id numbers.	11/15/03
White	County started Phase I in Nov. 2002 and has 8632 points placed but has shown No Progress this month	11/15/03
Woodruff	County has begun Phase I and has 1600 points captured but has shown No Progress this month	11/15/03