



County Assessors Mapping Program

Status as of 12/15/02



Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information Office website once every month. The State Land Information Board and other major stake-holders are on an email distribution list that will contain a quick summary of the program status and a link to the detailed report on the website. For additional information, visit the County Assessors Mapping Program (CAMP) website at:

<http://www.gis.state.ar.us/AGIO/CAMP/status.asp>

Below is a list of County Assessors Mapping Program (CAMP) milestones:

- 44 counties have indicated they intend to join the CAMP program
- 25 of these Counties have returned a signed Memorandum Of Understanding (MOU) confirming their spot in the program.

Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:

- Training workshop with the next 10 counties scheduled for Jan. 22-24
- AGIO is developing State Cadastral Standards
- With the various Counties underway AGIO has been requesting the point files and CAMA database from these Counties and verifying a sound link between the two databases.

The following is a list of meetings that have taken place over the last month:


- *November 18* – Visited Pope County to deliver workstation and software.
- *November 19* – Visited Greene, Sharp and Cross Counties to deliver workstation and software.
- *November 21* – Called Lonoke County and had them forward points file and CAMA database to AGIO for verification.
- *November 26* – Visited Jefferson County to verify that points file created would link to CAMA database.
- *December 2* – Visited Mississippi and Greene Counties to verify points file created would link to CAMA database.
- *December 2* – Visited Mississippi and Greene Counties to verify points file created would link to CAMA database.

- *December 10* – Visited Conway County to trouble shoot an error with ESRI software that was preventing them from opening ArcMap. Successfully fixed problem.
- *December 12* – Gave an overview of CAMP program to Clark, Pike, Montgomery, Sebastian, Clay, Columbia and Washington Counties.
- *December 13* – Visited Faulkner County to verify points file would link to CAMA database.
- *January 7-9* – Traveling to Charleston, S.C. to Cadastral Data meeting hosted by the Bureau of Land Management.

Status Overview

Overall things are moving along smooth. Aside from a few software and hardware issues the initial 10 counties are settling in and getting more comfortable with the task at hand. With more and more Counties signing on daily, things will start to pick up as time goes. A couple of things to note: In the process of developing State Cadastral standards, I will be making a trip to Charleston S.C for a Cadastral Data meeting hosted by the Bureau of Land Management. The main topic that will be discussed is the Federal Core Cadastral Standard. I will be trying to define the Federal Standards that will be applicable for the State standards. Also, the Arkansas Assessment Coordination Division (AACD) is in the process of putting together a State wide CAMA standard to facilitate moving to Phase II of the CAMP program and ensure a seamless State wide Cadastre.

Figure 1



Legend

Status as of 12/16/02

- Need to be contacted
- Entity scheduled to begin Phase I
- Entity not interested at this time
- Entity started in phase I
- Entity's started in phase II
- Entity's data is being created by PDD
- Entity's data is being created by contract
- Entity's phase I data is complete
- Entity's phase II data is complete
- Entity's data is available in GeoStore

Table 1

County	Status	Status Date
Carroll County	Needs to be contacted	12/16/02
Cleburne County	County is scheduled to begin Phase I	12/16/02
Greene County	County is currently working on Phase I and has 200 points placed	12/16/02
Hot Spring County	Needs to be contacted	12/16/02
Izard County	Needs to be contacted	12/16/02
Lincoln County	County currently has points for CAMA entries, all that is required is adding the Parcel-id number and linking to CAMA database.	12/16/02
Lonoke County	County is well into Phase I with nearly 25% of CAMA entries captured	12/16/02
Madison County	Needs to be contacted	12/16/02
Miller County	Counties Digital Cadastral data is being developed by a contractor.	12/16/02
Mississippi County	Started Phase I on 11/9/02 and has approximately 150 points placed	12/16/02
Nevada County	Needs to be contacted	12/16/02
Newton County	Needs to be contacted	12/16/02
Prairie County	County parcel data is being created by Planning and Development District	12/16/02

Pulaski County	County has started Phase II	12/16/02
Searcy County	County is scheduled to begin Phase I	12/16/02
Washington County	County is scheduled to begin Phase I and will be attending the training workshop schedule for January 22-24, 2003	12/16/02
Yell County	County is scheduled to begin Phase I	12/16/02
Arkansas County	County is scheduled to begin Phase I	12/16/02
Ashley County	County is scheduled to begin Phase I	12/16/02
Baxter County	County needs to be contacted	12/16/02
Benton County	County is scheduled to begin Phase I and will be attending the training workshop scheduled for January 22-24, 2003	12/16/02
Boone County	County is scheduled to begin Phase I and will be attending the training workshop scheduled for January 22-24, 2003	12/16/02
Bradley County	Needs to be contacted.	12/16/02
Calhoun County	County is scheduled to begin Phase I	12/16/02
Chicot County	County is scheduled to begin Phase I and will be attending the training workshop scheduled for January 22-24, 2003	12/16/02
Clark County	Needs to be contacted	12/16/02
Clay County	Needs to be contacted	12/16/02
Cleveland County	Needs to be contacted	12/16/02
Columbia County	Needs to be contact.	12/16/02

Conway County	County began Phase I and has 100 points placed	12/16/02
Craighead County	County is scheduled to begin Phase I in mid January	12/16/02
Crawford County	County is scheduled to begin Phase I as well as some of the data being created by Planning and Development District	12/16/02
Crittenden County	Needs to be contacted	12/16/02
Cross County	County has started Phase I and has 800 points placed.	12/16/02
Dallas County	Needs to be contacted	12/16/02
Desha County	Needs to be contacted	12/16/02
Drew County	County is scheduled to enter Phase I	12/16/02
Faulkner County	County started Phase I and has 800 points placed	12/16/02
Franklin County	County is scheduled to begin Phase I and will attend the training workshop scheduled for January 22-24, 2003	12/16/02
Fulton County	County is scheduled to begin Phase I	12/16/02
Garland County	Needs to be contacted	12/16/02
Grant County	Needs to be contacted	12/16/02
Hempstead County	County is scheduled to begin Phase I	12/16/02
Howard County	County is scheduled to begin Phase I	12/16/02
Independence County	County is scheduled to begin Phase I and will attend the training workshop scheduled for January 22-24, 2003	12/16/02

Jackson County	County is scheduled to begin Phase I	12/16/02
Jefferson County	County has started Phase I and has 2800 points placed	12/16/02
Johnson County	County is scheduled to begin Phase I	12/16/02
Lafayette County	County needs to be contacted	12/16/02
Lawrence County	County is scheduled to begin Phase I	12/16/02
Lee County	Needs to be contacted	12/16/02
Little River County	Needs to be contacted	12/16/02
Logan County	Needs to be contacted.	12/16/02
Marion County	Needs to be contacted	12/16/02
Monroe County	Needs to be contacted	12/16/02
Montgomery County	County is scheduled to enter Phase I	12/16/02
Ouachita County	Needs to be contacted	12/16/02
Perry County	Needs to be contacted.	12/16/02
Phillips County	Needs to be contacted	12/16/02
Pike County	Needs to be contacted	12/16/02
Poinsett County	County scheduled to begin Phase I and will be attending the training workshop scheduled for January 22-24, 2003	12/16/02

Polk County	County is scheduled to begin Phase I and will be attending the training workshop January 22-24, 2003	12/16/02
Pope County	County has begun Phase I and has 1000 points placed	12/16/02
Randolph County	County scheduled to begin Phase I	12/16/02
Saline County	County data being produced by a contractor	12/16/02
Scott County	County data is being created by Planning and Development District	12/16/02
Sebastian County	County data being created by contractor	12/16/02
Sevier County	County is scheduled to begin Phase I	12/16/02
Sharp County	County has begun Phase I and has approximately 100 points placed	12/16/02
St. Francis County	County is scheduled to begin Phase I	12/16/02
Stone County	County is scheduled to begin Phase I	12/16/02
Union County	County is scheduled to begin Phase I	12/16/02
Van Buren County	Needs to be contacted	12/16/02
White County	County has started Phase I and has 700 points placed	12/16/02
Woodruff County	County is scheduled to begin Phase I	12/16/02