



# County Assessors Mapping Program

## Status as of 5/15/03



### Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information Office website once every month. The State Land Information Board and other major stake-holders are on an email distribution list that will contain a quick summary of the program status and a link to the detailed report on the website. For additional information, visit the County Assessors Mapping Program (CAMP) website at:

<http://www.gis.state.ar.us/AGIO/CAMP/status.htm>

Below is a list of County Assessors Mapping Program (CAMP) milestones:

- Received Soil Survey Geographic (SSURGO) data for 13 counties. The SSURGO data was linked to ACD soil types for 10 of those 13. The following counties have SSURGO data linked with ACD soil types: Craighead, Crittenden, Cross, Lee, Mississippi, Perry, Phillips, Poinsett, Pulaski, St. Francis, and Clay.
- 62 counties have indicated they intend to join the CAMP program
- 60 of these Counties have returned a signed Memorandum Of Understanding (MOU) confirming their spot in the program.

### Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:

- AGIO has an outline drafted for State Cadastral Standards
- AGIO has requested points files from the Counties currently underway to check the linkage between the CAMA database and the points file.
- Attending the County Assessor summer meeting held in Hot Springs, AR
- AGIO and AACD plan on meeting with CAMA providers to discuss standardization of CAMA database.
- The following Counties are tentatively scheduled for training on June 23-25: Clark, Fulton, Johnson, Marion, Oachita, Prairie, Saline, Scott, Van Buren, and Woodruff.
- We are currently looking at pilot counties to set up a direct connection between the ArcGIS points layer and the Windows based CAMA system.

The following is a list of meetings that have taken place over the last month:

- The following counties went through training on April 23-25: Arkansas, Bradley Clay, Jackson, Montgomery, Newton, St. Francis, and Yell.
- Attended the Intelligent Land Records Management conference put on by ESRI in Hot Springs, AR.


## Status Overview

We have gotten 50 counties trained and started, with another group of counties coming in for training in June the number of counties started in Phase I will soon be 60. A breakdown as to where each county stands is provided below. At the County Assessor summer retreat we will be meeting with CAMA providers to identify a county that will be the pilot for creating a 'live' link between the ArcGIS points file and the CAMA database. We are also in the final stages of creating a rough draft of the State Cadastral Mapping Standard.

For a breakdown of each county visit the new clickable map at:

[http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable\\_map/Status\\_5\\_15\\_03.htm](http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable_map/Status_5_15_03.htm)

Or see map below for a State wide overview:



**Table 1**

Carroll County	Needs to be contacted	5/15/03
Cleburne County	County took training in Jan., however just received hardware and software last month and has 600 points placed.	5/15/03
Greene County	County began Phase I in Nov. 2002 and has 2844 points placed.	5/15/03
Hot Spring County	County took training in Mar. 2003 and has just received hardware and software. They have started with Phase I	5/15/03
Izard County	County began Phase I in Mar. 2003 and has	5/15/03
Lincoln County	County took training for Phase I in Mar. 2003 and points for CAMA entries were created by another entity, all that is required is adding the Parcel-id number and linking to CAMA database.	5/15/03
Lonoke County	County began Phase I in Nov 2002 and has 8913 points captured	5/15/03
Madison County	County began Phase I in Mar. 2003 and has 2000 points placed	5/15/03
Miller County	Counties Digital Cadastral data is being developed by a contractor.	5/15/03
Mississippi County	Started Phase I on Nov. 2003 and has 4500 points placed	5/15/03
Nevada County	Needs to be contacted	5/15/03
Newton County	County has taken Phase I training but is currently waiting to receive hardware and software.	5/15/03
Prairie County	County parcel data is being created by Planning and Development District	5/15/03

Pulaski County	County has started Phase II	5/15/03
Searcy County	County has taken Phase I training but is currently waiting for software to be delivered	5/15/03
Washington County	County began Phase I in Jan. 2003, and coordinating with the City of Fayetteville and the City of Springdale they have captured 64,140 points.	5/15/03
Yell County	County took training in April 2003, but is waiting for hardware and software to arrive.	5/15/03
Arkansas County	County took training in April 2003, has received hardware and software but has yet to begin capturing points.	5/15/03
Ashley County	County began Phase I in Mar. 2003 and has captured 2578 points	5/15/03
Baxter County	County needs to be contacted	5/15/03
Benton County	County took Phase I training in Jan. 2003, they are in the process of contracting the creation of data.	5/15/03
Boone County	County started Phase I in Jan. 2003 and has 6719 points captured	5/15/03
Bradley County	County took Phase I training in Mar. 2003, has received software and hardware but has yet to begin capturing points.	5/15/03
Calhoun County	County took Phase I training in Mar. 2003 and is waiting for hardware and software to be delivered.	5/15/03
Chicot County	County took Phase I training in Jan. 2003 and has yet to start capturing points.	5/15/03
Clark County	County is scheduled to begin Phase I in June 2003.	5/15/03
Clay County	County began Phase I in Mar. 2003 and has 100 points placed	5/15/03
Cleveland County	Needs to be contacted	5/15/03
Columbia County	Needs to be contacted	5/15/03

Conway County	County began Phase I in Nov. 2002 and has captured 11151 points	5/15/03
Craighead County	County began Phase I in Jan. 2003 and has approximately 3566 points placed	5/15/03
Crawford County	County has begun Phase II and has 3000 parcel polygons built.	5/15/03
Crittenden County	Needs to be contacted	5/15/03
Cross County	County started Phase I in Nov. 2003 and has 10000 points placed	5/15/03
Dallas County	Needs to be contacted	5/15/03
Desha County	County took training in Mar. 2003 and is waiting for hardware and software to be delivered.	5/15/03
Drew County	County has begun Phase I	5/15/03
Faulkner County	County started Phase I in Nov. 2003 and has approximately 9411 points placed	5/15/03
Franklin County	County started Phase I in Jan. 2003 and has 200 points placed	5/15/03
Fulton County	County is scheduled to begin Phase I in June 2003	5/15/03
Garland County	County has taken Phase I training Mar. 2003 and is waiting for hardware and software to be delivered	5/15/03
Grant County	County took training in Mar. 2003 and is waiting for software to be delivered.	5/15/03
Hempstead County	County took training in Mar. 2003, has just received hardware and software and will beginning Phase I shortly.	5/15/03
Howard County	County took Phase I training in Mar., has just received hardware and software and will begin shortly.	5/15/03
Independence County	County began Phase I in Jan. 2003 and has 1737 points placed.	5/15/03

Jackson County	County began Phase I in Mar. 2003 and has captured 100 points.	5/15/03
Jefferson County	County began Phase I in Nov. 2002 and has 21303 points placed	5/15/03
Johnson County	County is scheduled to begin Phase I in June 2003	5/15/03
Lafayette County	County needs to be contacted	5/15/03
Lawrence County	County began Phase I in Mar. and has 1310 points placed	5/15/03
Lee County	Needs to be contacted	5/15/03
Little River County	Needs to be contacted	5/15/03
Logan County	Needs to be contacted.	5/15/03
Marion County	County is scheduled to begin Phase I in June 2003	5/15/03
Monroe County	County is scheduled to begin Phase I	5/15/03
Montgomery County	County took Phase I training in Mar. and is waiting for hardware and software to be delivered	5/15/03
Ouachita County	County is scheduled to begin Phase I in June 2003	5/15/03
Perry County	Needs to be contacted.	5/15/03
Phillips County	County began Phase I in Mar. 2003 and has 100 points placed.	5/15/03
Pike County	Needs to be contacted	5/15/03
Poinsett County	County started Phase I in Jan. 2003 and has 8200 points placed	5/15/03

Polk County	County started Phase I in Jan. 2003 and has 3865 points placed	5/15/03
Pope County	County began Phase I and has 13000 points placed	5/15/03
Randolph County	County took Phase I training in Mar. 2003 and has yet to start capturing points.	5/15/03
Saline County	County is scheduled to begin Phase I in June 2003	5/15/03
Scott County	County is scheduled to begin Phase I in June, point data is being created by an outside entity.	5/15/03
Sebastian County	County began Phase I in Jan. 2003 and is talking with contractors to create data.	5/15/03
Sevier County	County is scheduled to begin Phase I	5/15/03
Sharp County	County began Phase I in Nov. 2002 and has approximately 210 points placed	5/15/03
St. Francis County	County has taken Phase I training and is waiting to hire employee for program.	5/15/03
Stone County	County entered into Phase I in Mar. 2003 and has 2500 points placed	5/15/03
Union County	County is scheduled to begin Phase I	5/15/03
Van Buren County	County is scheduled to begin Phase I in June 2003	5/15/03
White County	County started Phase I in Nov. 2002 and has 7426 points placed	5/15/03
Woodruff County	County is scheduled to begin Phase I in June 2003	5/15/03